FORM DPW.CIA 2/05 STATE OF HAWAI)
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  January, 2014
Date: January 31, 2014
CONTRACTOR: BRIAN'S CONTRACTING, INC.
ADDRESS: P.O. BOX 17790 Contract No. 60237 [v/]
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 22-10-0648
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Garage Elevator Modernization
CONTRACT FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 706,000  JpuE MONTHLY:
[ "]’PROJECT SCHEDULE - INITIAL & ONGOING
] g/gA LY REPORTS [ /]/PA\"ROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [i;/ CONTRACT NUMEER I,/ PROJECT NAME & LOCATION
Total § 18,829.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 724,829.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% 3 706,000.00 10000% $  20,291.00 3 726,291.00
Retained 5 66,074.00 $ 1,779.00 8 67,853.00
Amount Subject to Payment 3 639,926.00 $ 18,512.00 8 658,438.00
Payments to Date b3 639,926.00 $ 17,123.00 b 657,049.00
Payments Now Due $ - $ 1,389.00 $ 1,389.00
Payment No. v D
Remaris:  \Z, /{2612 pestect A ©
o\ Vljzerd Custtiet corpLetion
1 Computed and Chackad by
r 2 rg:mgdmmu m: abn:e kit is :‘:rrn::l Just, that ptaymem hasu::t t;en re:lved_ a:d al A=
@#\q“’ FER 11 20 e 1 us recuast anc atloast 80% of our wororca reaxdes i Haear
3 Redom E Frn,l&}?ea:r‘brlinamnr Data:
t—w BRIAN'S CONTRACTING, INC.
O‘ R FEB I ] 20]4 Mama of Cantractor
- Bnan's Contracting, Inc
4 Recommendad: Area EngingsriAmtiact LA Date
eéfQ % FEB 11 2014 W 1/31/2014

5 Appraved Branch Chral or Distnet Enginaer
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Stae Public Works Admirustrator Date

By sigriature | Title Cate
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January, 2014

CONTRACTOR; BRIAN'S CONTRACTING, INC. Contract No.: 60237
PROJECT TITLE: South Street (Lot R) & Makai Garage (Lot A) Parking Gar DAGS Job No.: 22-10-0648
[m]
% ONTRACT}
9 LICENSE BASIC CONTRACT OMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NG, AMOUNT| TO DATE| CMPL % RETAINED
BRIAN'S CONTRACTING, IN(General Contractor ABC-23456 $90,510 $90,510{ 100.00% §% $4,525|A
SUB-
NTRACT
LICENSE BASIC SUB.CONTRACT| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE @ AMOUNT| TC DATEI CMPLI % RETAINED
Chad's Plumbing Plumbing C-31497 $6,000 $6,000] 10000%| 10% $600
Close Construction Rubber Flooring ABC-20952 $7.500 $7,500| 10000%] 10% $750
|KONE, Inc. Elevator C-11336 $411,980{  $411,950] 100 00%]| 10% $41,199
L.A. Painting Painting C-22044 $30,000 $30,000} 100.00%| 10% $3.000
Quality Sheetmetal & AC Air Conditioning C-627 $40,000 $40,000] 100.00%| 10% $4,000
Ted's Wiring Service Elsctrical BC-3905 $115,000}  $115,000| 10000%| 10% $11,500
Unitek Insulation Asbestos Abatement C-11851 $5.000 $5,000] 100 00% 10% $500
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIviol 10% s0
EDIVI0I 10% 50
#DIV/01 10% $0
#DIV/0) 10% 50
#DIVI0! 10% 50
#DIV/0! 10% 50
Total Retained from Subs $615,490 $61.549|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $66,074]

| certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

Checked/Verified by

Name of CW

1/31/2014

7 "-_-’Jé::_

By Signature

NOTE:

the Monthly Estimate Shaet

-,

Columnar totals shall be equal in dollar value to that on

Cate

Initial - Project Inspector or Engineer



DPW-ClA

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January, 2014

7i08

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.; 60237

PROJECT TITLE: South Street {Lot R) & Makai Garage (Lot A) Parking G DAGS Job No.: 22-10-0648
- CHANGE
@ ORDER|
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |[PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED

BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $4.970| 54 970] 100.00%] 5% $248

CHANGE]

QRDER SUB

LICENSE CHANGE ORDER SUB| COMPL. AMOUNT

|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE RETAINED!
LA Painting Painting C-22044 $230 §$230{ 100 00% 10% $23
Ted's Wiring Service Electrical BC-3505 513,528 $13,528] 100 00% 10% $1,352
KONE, Inc. Elevator C-11336 51,563 $1,563| 100 00% 10% 5156
#DIVI0! 10% $0

#DIviol 10% 50

#DIVIO! 10% $0

#OIVIO! 10% $0

#DIVIQ 10% $0

#DIVIOI 10% $0
#DIviol [ 10% so]

#DIVI0 10% 50

#DIV1 10% 50

#DIV0l 10% 50

#DIVH0! 10% $0

#DIVIO! 10% $0

#DIVIO! 10% 50

#DIvio! 10% S0

#OIVIO! 10% $0

Total Retained from Subs 51,51

L |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $1,779!

A

B

| certify that the above retentions are correct for this request.

Brian's Contracting. Inc

Name of Contractor

VA o

1/31/2014

By Signature

NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

e

Checked/Verified by

—

tniﬁﬁmject Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: SOUTH ST GARG (LOT R) & MAKAI GARG {LOT A) - PARKING
GARG ELEVATOR MODERNIZATION

BILLING MONTH: January-14 DAGS JOB NO.: 2 2-10-0648 CONTRACT NO.: 60237
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Eund Symbaol Amount Earned Retainage Amount Due
01 511-354M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainaage Amount Due
02 S12-354M $1,462.00 $73.00 $1,389.00
Totals: $1,462.00 $73.00 $1,389.00
Grand Total: $1,462.00 $73.00 $1,389.00

% X‘-"" a&/l&% iy
Verified By

DATE

{This Section for Administrative Services Office Use Only)

D E @ E ﬂ V E Vendor Code 30439600

FEB 12 2014 CostCode  3A1
Voucher No. 244 NI

DAGS, DIV, OF PLALIC WORKS TL
STAFF SEF '2F 3 OFFICE Verified By f’{ / '




